N00296.001235
MOFFETT FIELD
SSIC NO. 5090.3

5090
Ser 18135C/00818

| 19 5ep iy,
From: Commander, Western Division, Naval Facilities Engineering Command
To:  Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS/ACTION
REPORT FOR AUGUST AT NAVAL AIR STATION, MOFFETT FIELD

1. Enclosure (1) is the Installation Restoration Status/Action Report for August 1991,

2. Should you have any questions regarding this matter, the point of contact is Commander,
Western Division, Naval Facilities Engineering Command (Attn: Mr. Stephen Chao,
Code 1813SC, (415) 244-2552).

original signed bys

GILBERT A. RIVERA
By direction

Encl:
(1) Installation Restoration Monthly Status/Action Report, August 1991

Distribution:

U.S. Environmental Protection Agency (Attn: Lewis Mitani)
Department of Health Services (Attn: Cyrus Shabahari)
Regional Water Quality Control Board (Attn: Wilfred Bruhns)

Copy to:

Middlefield-Ellis-Whisman Study Area (Attn: George Gullage)
Schlumber Technology Corp. (Attn: Bob Bostic)

Camp Dresser McKee (Attn: Cathy McDade)

Santa Clara Valley Water District (Attn: Tom Iwamura)

NASA Ames Research Center (Attm: Sandra Olliges)

Blind copy to:

w/o encl) 181, 1813, 1813PK,09C9, (w/encl) 1813SC, Admin. Record (w/2 copies)
NAS Moffett Field (Code 189, Steve Anschutz)

COMNAVBASE San Francisco

IT Corp. (Attn: Don Cox , Martinez) (Attn: Keith Bradley, Knoxville)

Martin Marietta Energy Systems, Inc. (Attn: Paula Pritz)

PRC Environmental Management, Inc. (Attn: Thomas Adkisson) -

Writer:  Stephen Chao, 1813SC, x2563
Typist: M. Marshall, 18 Sep 91, 891 MONTH REPORT 1238
File: ~ MOFFETT/MON RPT BRTYY:

}237

R



NAS MOFFETT FIELD
NAVY CLEAN STATUS REPORT NO. 15
AUGUST 1991

p During the R ine Period
The following activities were accomplished during the reporting period:

Site 9 field activities completed.
The Building 29 Area Field Investigation Technical Memorandum was completed.

Work began on the Site 9 Source Control Investigation Technical Memorandum
and designs.

Preparation of the draft soil pile characterization report continued.

The Final North Base Area Investigation Report was completed.

Well installation for the Air Solid Waste Assessment Test was started the last week
in August. No sampling activity was conducted during August. August field

activities are shown on Table 1, and the overall status of Phase II field activities is
shown in Table 2.

R Submitted and Meeti

The Building 29 Area Field Investigation Technical Memorandum - August 27,
1991

Final North Base Area Field Investigation Report - August 27, 1991
Open House at NAS Moffett Field - August 26.

Monthly regulatory agency meeting - August 27, 1991

Technical Review Committee Meeting - August 27, 1991
MEW/NASA/Navy Technical Exchange Meeting - August 29, 1991

Problems Encountered and Resolutions

The Site 9 Source Control Investigation pump tests revealed that ground water flow
can not be sustained at most of the wells tested in the Al permeable zone. As a
result, revisions to the Site 9 source control objectives and design approach are
necessary. A letter was submitted to the Agencies, dated August 27, 1991,
describing the revised objectives and approaches and presented a proposed schedule
for upcoming source control activities at Site 9.

The monthly agency meetings will be held on October 1, 1991, at the RWQCB
offices.



- The Soil Pile Characterization Report will be submitted in September.

- The Site 9 Source Control Investigation Technical Memorandum and Design Basis
will be submitted in October. .

- Construction bid requests will be announécd for Site 12 and 14 source controls in
September and October '

Planned field activities for September and October 1991 are shown on Table 4. The
installation of gas monitoring wells at Sites 1 and 2 will be completed, and the wells
should be sampled in late September or early October. Installation of aquifer test

wells located at Sites 4, 5, 6, 7, 8, and 9 should start in late September, following
completion of the preliminary drawdown tests.

Planned Field Activities for Septeraber and Octol

- None

Key Personnel Changes

- None

Chemical Lat Data § R

- Site 9 Investigation Data will be submitted with the Technical Memorandum
p f Proiect Completi

- Phase I tank removal tasks - 100% complete

- Phase I tank location wells - 100% complete

- Phase II tank removal tasks - 100% complete

- Phase II tank location wells - 100% complete

- Final Phases 1 and II Tank and Sump Report - 100% complete

- Sites 12 and 14 Source Control Evaluations - 100% complete

- Site 14 South Field Investigation Technical Memorandum 100% complete
- Sites 12 and 14 Source Control Designs - 100% complete

- Sites 12 and 14 Source Control Field Work Plans - 100% complete

- Sites 12 and 14 Source Control Specifications - 100% complete

- Site 12 and 14 Construction Activities - 0% Complete

- Final Sites 8 and 9 Source Control Evaluation - 100% complete



Abandonment of Known Wells - 100% complete

Investigation of Suspect Wells - 95% complete

IS8 and IS9 Field Work Plans - 100% complete

IS8 and IS9 Report - 100% complete

Building 29 Field Work Plan - 100% complete

Site 9 Field Investigations - 100% complete

Final Building 29 Area Report - 100% complete

Site 9 Source Control Designs - 20% complete

Site 9 Source Control Investigation Technical Memorandum - 50% complete
Phase II Tank and Sump Soils Profiling - 100% complete

Phase II Tank and Sump Soil Treatment and Disposal - 10% complete
Soil Treatability Test Plans - postponed

North Area Field Investigations - 100% complete

North Area Field Investigations Report - 100% complete



TABLE 1. PHASE II FIELD ACTIVITIES FOR AUGUST 1991

NAS MOFFETT FIELD
AIR SWAT WELL MONITORING WELL
SITE INSTALLATION SAMPLING

1 X -
2 X -
3 - -
4/6/7 - -
5 - -
8 - -
9 - —

NOTE: X DENOTES ACTIVITY
— DENOTES NO ACTIVITY



TABLE 2. STATUS OF PHASE II ACTIVITIES ASOF AUGUST 31, 1991

NAS MOFFETT FIELD RI/FS
AIR SWAT AND
CONE PENETROMETER HYDROPUNCH SOIL BORINGS MONITORING WELLS AQUIFER TEST WELLS®

SITE PLANNED  COMPLETE PLANNED COMPLETE PLANNED COMPLETE  PLANNED  COMPLETE PLANNED COMPLETE
0 0 0 0 0 0 0 5 0
2 0 0 0 0 0 0 6 0
3 8 8 6 6 3 3 4 0 0
46/7 14 14 9 9 4 4 11 1 3 0
39 39 39 39 2% % 18 18 6 0
19 19 17 17 4 4 4 4 2 0
35 3s 39 39 1 1 ‘33 3 25 0
TOTAL 115 115 110 110 46 4% 70 70 _ 47 00

NOTE: ELEVEN FREE PRODUCT WELLS ARE INCLUDED IN TOTALS (NINE IN AREA 5 AND TWO IN AREA 9).

NOTE: "PLANNED" REFERS TO THE ITEMS CURRENILY PLANNED. THIS NUMBER MAY DIFFER FROM THE NUMBER
OF ITEMS ORIGINALLY PL ANNED.

NOTE: AIR SWAT WELLS ONLY INSTALLED IN AREAS 1 & 2. SEVENTEEN WELLS ORIGINALLY PLANNED, BUT ONE
WELL WAS DELETED DUE TO HIGH WATER TABLE. AQUIFER TEST WELLS ARE AT SITES4 THROUGH 9



TABLE 3. AUGUST 1991 NAS MOFF!1 [ FIELD MEETINGS

Date Location Attendees Topic/Comments
08/19/91  Cooley Godward Office Representatives of Navy, NASA, MEW perspective of NAS
San Francisco, CA and MEW companies. Moffett Field data

08/20/91 WESTDIV Bradley (IT); Adkisson (PRC); Discussion of MEW perspective
Ozbilgn, LeClaire (JMM); Tu, on NAS Moffett Field data
Chuck, Anschutz (Moffett); presented on 08/19/91
Ko, Chao, Burke (WESTDIV);
Goldstein (NAVFAC).

08/27/91  NAS Moffett Field, CA Chao, Ko (WESTDIV); Bradley, Monthly Navy—Contractor
Cox (IT); Mower, Adkisson (PRC); meeting and preparation
LeClaire, Howar (JMM); Anschutz, for meeting with regulatory
Tu (Moffet); Sturdivant, Pritz agencies
(Energy Systems).

08/27/91 NAS Moffett Field, CA Technical Review Committe members Quarterly Technical Review
and guests. Committee meeting

08/27/91  NAS Moffett Field, CA Chao, Ko (WESTDIV); Anschutz, Tu, Monthly Status/progress
Chuck, Pfister (Moffett); Bradley, meeting
Cox (IT); Mitani (EPA); Shabahari
(DHS); Bruhns (RWQCB); Severson
(CDM); Howar, LeClaire (JMM);
Adkisson, Mower (PRC); Pritz,
Sturdivant (Energy Systems).

08/28/91  Cooley Godward Office Representatives of Navy, NASA, Coordination meeting

San Francisco, CA MEW companies, and EPA. amoung MEW/NASA/Navy/EPA

08/29/91  NAS Moffett Field, CA Bradley (IT); Adkisson (PRC); Status meeting on tanks,
LeClaire (JMM); Anschutz, Chuck, sumps, and separators
Tu, Bonham (Moffett); Chao, Ko
(WESTDIV).

08/29/91  Fairchild Building Representatives of Navy, NASA, MEW/Navy/NASA

Mountain View, CA

MEW companies.

coordination meeting




TABLE 4. PROJECTED FIELD ACTIVITIES FOR SEPTEMBER AND OCTOBER 1991

NAS MOFFETT FIELD RI/FS
LANDFILL GAS WELL AQUIFER TEST PUMPING AQUIFER TEST OBSERVATION MONITORING
INSTALLATION WELL INSTALLATION WELL INSTALLATION WELL SAMPLING

SITE SEPTEMBER  OCTOBER SEPTEMBER OCTOBER SEPTEMBER OCTOBER SEPTEMBER OCTOBER

1 2 0 0 0 0 0 0 0

2 3 0 0 0 0 0 0 0

3 0 0 0 0 0 0 0 19
4/6/7 0 0 0 0 3 0 0 29

5 0 0 0 0 6 0 0 20

8 0 0 0 0 2 0 (] o

9 0 0 3 0 22 0 0 0

TOTAL 5 0 3 0 33 0 0 68



